
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/14/2005

ESTIMATE SUMMARY 10:37:48

CONTID: C12322R ESTIMATE NO: 0001 PROG 2002

PCN: 12322R-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 2 FLYOVER BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: BR 0021 024

SH 2 FLYOVER BRIDGE REPLACEMENT

NAME OF ROAD: SH 2

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 04/14/2005 DATE TIME STARTED 03/01/2005

5670 FRANKLIN STREET DATE LET 11/18/2004 DATE WORK BEGAN 03/01/2005

DATE AWARDED 12/17/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 12/29/2004 DATE ACCEPTED

DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 03/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,230,216.07 PARTICIPATING $ $ 484,966.19

AWARD PROJECT AMT: 6,326,718.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,697.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

9.00

27.0 TIME ALLOW:

ORIG TIME ALLOW:

300 WORK DAYS

WORK DAYS300

6.71%

6,745,249.88

484,966.19

484,966.19

474,269.08

$

$

$

$

484,966.19

0.00

484,966.19

0.00

484,966.19

-10,697.11

0.00

474,269.08

0.00

AMOUNT DUE 474,269.08 474,269.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 474,269.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER
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PCN: 12322R-BID ESTIMATE RUN 04/14/2005

PROJECT: BR 0021 024 ESTIMATE NO: 0001 10:37:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 0.400 12,000.00

30,000.00000 0.400 12,000.00

201-00000

0010 REMOVAL OF STRUCTURE 4.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

202-00001

0015 REMOVAL OF PIPE 229.000 0.000

LF 0.000 0.00

15.00000 0.000 0.00

202-00035

0020 REMOVAL OF END SECTION 2.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

202-00037

0025 *REMOVAL OF CURB AND GUTTER 10,078.000 0.000

LF 3,533.000 8,832.50

2.50000 3,533.000 8,832.50

202-00203

0030 *REMOVAL OF ASPHALT MAT 9,670.000 0.000

SY 0.000 0.00

1.75000 0.000 0.00

202-00220

0035 *REMOVAL OF ASPHALT MAT (PLANING) 17,853.000 0.000

SY 0.000 0.00

1.00000 0.000 0.00

202-00240

0040 *REMOVAL OF PAVEMENT MARKING 1,218.000 0.000

SF 1,218.000 1,522.50

1.25000 1,218.000 1,522.50

202-00250

0045 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

202-00805

0050 REMOVAL OF GROUND SIGN 16.000 0.000

EACH 10.000 450.00

45.00000 10.000 450.00

202-00810

0055 REMOVAL OF SIGN PANEL 6.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

202-00821
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PCN: 12322R-BID ESTIMATE RUN 04/14/2005

PROJECT: BR 0021 024 ESTIMATE NO: 0001 10:37:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF IMPACT ATTENUATOR 4.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

202-00895

0065 *REMOVAL OF GUARDRAIL TYPE 3 1,540.000 0.000

LF 0.000 0.00

2.15000 0.000 0.00

202-01130

0070 REMOVAL OF GUARDRAIL TYPE 4 313.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

202-01140

0075 CLEAN CULVERT 5.000 0.000

EACH 1.000 1,000.00

1,000.00000 1.000 1,000.00

202-04002

0080 CLEAN VALVE BOX 4.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

202-04005

0085 ABANDON WELL 4.000 0.000

EACH 2.000 500.00

250.00000 2.000 500.00

202-04100

0090 *SANDBLASTING 1,080.000 0.000

SF 0.000 0.00

2.00000 0.000 0.00

202-05150

0095 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 14,533.000 0.000

CY 0.000 0.00

6.00000 0.000 0.00

203-00060

0100 PROOF ROLLING 40.000 0.000

HOUR 0.000 0.00

94.00000 0.000 0.00

203-01100

0105 BLADING 50.000 0.000

HOUR 5.000 425.00

85.00000 5.000 425.00

203-01500

0110 BACKHOE 50.000 0.000

HOUR 5.000 400.00

80.00000 5.000 400.00

203-01510
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PCN: 12322R-BID ESTIMATE RUN 04/14/2005

PROJECT: BR 0021 024 ESTIMATE NO: 0001 10:37:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 POTHOLING 100.000 0.000

HOUR 6.000 1,092.00

182.00000 6.000 1,092.00

203-01597

0120 STRUCTURE EXCAVATION 350.000 0.000

CY 0.000 0.00

4.50000 0.000 0.00

206-00000

0125 STRUCTURE BACKFILL (CLASS 2) 300.000 0.000

CY 0.000 0.00

9.00000 0.000 0.00

206-00200

0130 TOPSOIL 1,740.000 0.000

CY 0.000 0.00

12.00000 0.000 0.00

207-00205

0135 *EROSION BALES (WEED FREE) 300.000 0.000

EACH 101.000 1,111.00

11.00000 101.000 1,111.00

208-00011

0140 *SILT FENCE 3,997.000 0.000

LF 2,562.000 2,562.00

1.00000 2,562.000 2,562.00

208-00020

0145 CONCRETE WASHOUT STRUCTURE 5.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

208-00045

0150 *STORM DRAIN INLET PROTECTION 14.000 0.000

EACH 2.000 360.00

180.00000 2.000 360.00

208-00050

0155 STABILIZED CONSTRUCTION ENTRANCE 5.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

208-00070

0160 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

2,000.00000 0.000 0.00

208-00100

0165 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.200 1,500.00

7,500.00000 0.200 1,500.00

208-00200
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PCN: 12322R-BID ESTIMATE RUN 04/14/2005

PROJECT: BR 0021 024 ESTIMATE NO: 0001 10:37:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RESET FIRE HYDRANT 2.000 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

210-00050

0175 RESET GROUND SIGN 8.000 0.000

EACH 2.000 370.00

185.00000 2.000 370.00

210-00810

0180 ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

210-04010

0185 *SEEDING (NATIVE) 2.480 0.000

ACRE 0.000 0.00

560.00000 0.000 0.00

212-00006

0190 *SEEDING (LAWN) 0.450 0.000

ACRE 0.000 0.00

1,075.00000 0.000 0.00

212-00011

0195 *SOIL PREPARATION (SPECIAL) 2.480 0.000

ACRE 0.000 0.00

3,060.00000 0.000 0.00

212-00047

0200 *MULCHING (WEED FREE) 2.930 0.000

ACRE 0.000 0.00

420.00000 0.000 0.00

213-00003

0205 *MULCHING (WOOD CHIP) 4,750.000 0.000

CF 0.000 0.00

2.00000 0.000 0.00

213-00008

0210 *MULCH TACKIFIER 879.000 0.000

LB 0.000 0.00

1.20000 0.000 0.00

213-00061

0215 *METAL LANDSCAPE BORDER (3/16 X 5-1/2 INCH) 315.000 0.000

LF 0.000 0.00

5.20000 0.000 0.00

213-00462

0220 *DECIDUOUS TREE (3 INCH CALIPER) 7.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

214-00230
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PCN: 12322R-BID ESTIMATE RUN 04/14/2005

PROJECT: BR 0021 024 ESTIMATE NO: 0001 10:37:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 203.000 0.000

EACH 0.000 0.00

34.00000 0.000 0.00

214-00350

0230 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 20.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

214-00506

0235 *TRANSPLANT TREE (3 TO 6 INCH) 14.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

215-00060

0240 *TRANSPLANT TREE (OVER 6 INCH) 6.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

215-00100

0245 *SOIL RETENTION BLANKET (PLASTIC) 264.000 0.000

SY 0.000 0.00

7.00000 0.000 0.00

216-00035

0250 *SOIL RETENTION BLANKET (STRAW/COCONUT) 638.000 0.000

SY 0.000 0.00

1.30000 0.000 0.00

216-00041

0255 *HERBICIDE TREATMENT 2,115.000 0.000

SY 0.000 0.00

0.10000 0.000 0.00

217-00000

0260 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.100 240.00

2,400.00000 0.100 240.00

250-00010

0265 *MONITORING TECHNICIAN 80.000 0.000

HOUR 0.000 0.00

37.50000 0.000 0.00

250-00050

0270 *HEALTH AND SAFETY OFFICER 40.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

250-00110

0275 *MATERIAL SAMPLING AND DELIVERY 15.000 0.000

EACH 0.000 0.00

65.00000 0.000 0.00

250-00120
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PCN: 12322R-BID ESTIMATE RUN 04/14/2005

PROJECT: BR 0021 024 ESTIMATE NO: 0001 10:37:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 MATERIAL HANDLING (STOCKPILE) 80.000 0.000

CY 0.000 0.00

15.00000 0.000 0.00

250-00200

0285 *SOLID WASTE DISPOSAL 40.000 0.000

CY 0.000 0.00

100.00000 0.000 0.00

250-00210

0290 AGGREGATE BASE COURSE (CLASS 6) 3,008.000 0.000

TON 0.000 0.00

12.00000 0.000 0.00

304-06000

0295 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 968.000 0.000

TON 144.310 9,380.15

65.00000 144.310 9,380.15

403-00720

0300 *STONE MASTIC ASPHALT (FIBERS) (ASPHALT) 2,526.000 0.000

TON 0.000 0.00

49.80000 0.000 0.00

403-09121

0305 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 7,311.000 0.000

TON 2,478.100 81,901.21

33.05000 2,478.100 81,901.21

403-33841

0310 CONCRETE PAVEMENT (10-1/2 INCH) 3,852.000 0.000

SY 0.000 0.00

45.00000 0.000 0.00

412-01050

0315 GEOTEXTILE (EROSION CONTROL) (CLASS B) 96.000 0.000

SY 0.000 0.00

2.50000 0.000 0.00

420-00101

0320 *DRILLED CAISSON (48 INCH) 21.000 0.000

LF 0.000 0.00

190.00000 0.000 0.00

503-00048

0325 *DRILLED CAISSON (54 INCH) 46.000 0.000

LF 0.000 0.00

210.00000 0.000 0.00

503-00054

0330 RIPRAP (9 INCH) 50.000 0.000

CY 0.000 0.00

45.00000 0.000 0.00

506-00209
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PCN: 12322R-BID ESTIMATE RUN 04/14/2005

PROJECT: BR 0021 024 ESTIMATE NO: 0001 10:37:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 WATERSTOP (6 INCH) 20.000 0.000

LF 0.000 0.00

5.50000 0.000 0.00

518-00106

0340 CONCRETE CLASS D (WALL) 60.000 0.000

CY 0.000 0.00

400.00000 0.000 0.00

601-03050

0345 *STRUCTURAL CONCRETE COATING 160.000 0.000

SY 0.000 0.00

4.68000 0.000 0.00

601-40300

0350 REINFORCING STEEL 5,500.000 0.000

LB 0.000 0.00

0.63000 0.000 0.00

602-00000

0355 18 INCH REINFORCED CONCRETE PIPE 596.000 0.000

LF 64.000 2,240.00

35.00000 64.000 2,240.00

603-01180

0360 24 INCH REINFORCED CONCRETE PIPE 294.000 0.000

LF 0.000 0.00

42.00000 0.000 0.00

603-01240

0365 36 INCH REINFORCED CONCRETE PIPE 22.000 0.000

LF 0.000 0.00

75.00000 0.000 0.00

603-01360

0370 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 58.000 0.000

LF 0.000 0.00

70.00000 0.000 0.00

603-02240

0375 18 INCH REINFORCED CONCRETE END SECTION 3.000 0.000

EACH 1.000 400.00

400.00000 1.000 400.00

603-05018

0380 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

603-05036

0385 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000

EACH 0.000 0.00

725.00000 0.000 0.00

603-05124
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PCN: 12322R-BID ESTIMATE RUN 04/14/2005

PROJECT: BR 0021 024 ESTIMATE NO: 0001 10:37:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 INLET SPECIAL (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,100.00000 0.000 0.00

604-19010

0395 INLET TYPE R  L 5 (5 FOOT) 6.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

604-19105

0400 INLET TYPE R  L 5 (10 FOOT) 3.000 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

604-19110

0405 INLET TYPE R  L 15 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-19310

0410 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,100.00000 0.000 0.00

604-30010

0415 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,426.000 0.000

LF 0.000 0.00

13.85000 0.000 0.00

606-00301

0420 GUARDRAIL TYPE 7 (STYLE CA) 853.000 0.000

LF 0.000 0.00

45.00000 0.000 0.00

606-00710

0425 *END ANCHORAGE TYPE 3D 5.000 0.000

EACH 0.000 0.00

467.65000 0.000 0.00

606-01340

0430 *TRANSITION TYPE 3G 3.000 0.000

EACH 0.000 0.00

814.55000 0.000 0.00

606-01370

0435 *TRANSITION TYPE 3H 2.000 0.000

EACH 0.000 0.00

493.45000 0.000 0.00

606-01380

0440 *TRANSITION TYPE 3L 4.000 0.000

EACH 0.000 0.00

584.55000 0.000 0.00

606-01395
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PCN: 12322R-BID ESTIMATE RUN 04/14/2005

PROJECT: BR 0021 024 ESTIMATE NO: 0001 10:37:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *MEDIAN TERMINAL 1.000 0.000

EACH 0.000 0.00

3,486.55000 0.000 0.00

606-01460

0450 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

1,707.50000 0.000 0.00

606-02003

0455 *END ANCHORAGE (FLARED) 5.000 0.000

EACH 0.000 0.00

1,287.75000 0.000 0.00

606-02005

0460 *FENCE (PLASTIC) 1,805.000 0.000

LF 0.000 0.00

2.20000 0.000 0.00

607-11525

0465 CONCRETE SIDEWALK 1,505.000 0.000

SY 0.000 0.00

17.00000 0.000 0.00

608-00000

0470 CONCRETE CURB RAMP 57.000 0.000

SY 0.000 0.00

70.00000 0.000 0.00

608-00010

0475 CURB AND GUTTER TYPE 2 (SECTION I-B) 617.000 0.000

LF 0.000 0.00

12.00000 0.000 0.00

609-21010

0480 CURB AND GUTTER TYPE 2 (SECTION I-M) 4,449.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

609-21011

0485 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,364.000 0.000

LF 0.000 0.00

14.00000 0.000 0.00

609-21020

0490 CURB AND GUTTER TYPE 2 (SECTION II-M) 3,855.000 0.000

LF 0.000 0.00

11.00000 0.000 0.00

609-21021

0495 GUTTER TYPE 2 (2 FOOT) 110.000 0.000

LF 0.000 0.00

24.00000 0.000 0.00

609-24002
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PCN: 12322R-BID ESTIMATE RUN 04/14/2005

PROJECT: BR 0021 024 ESTIMATE NO: 0001 10:37:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 CURB (SPECIAL) 523.000 0.000

LF 0.000 0.00

26.00000 0.000 0.00

609-71000

0505 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 26,250.000 0.000

SF 0.000 0.00

4.50000 0.000 0.00

610-00024

0510 *MEDIAN COVER MATERIAL (BITUMINOUS) 283.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

610-00040

0515 DELINEATOR (TYPE I) 60.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00001

0520 DELINEATOR (TYPE II) 25.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00002

0525 DELINEATOR (TYPE III) 15.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003

0530 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,928.000 0.000

LF 0.000 0.00

10.05000 0.000 0.00

613-01200

0535 *WIRING 1.000 0.000

L S 0.000 0.00

575.00000 0.000 0.00

613-10000

0540 *LIGHT STANDARD STEEL (35 FOOT) 10.000 0.000

EACH 0.000 0.00

1,810.00000 0.000 0.00

613-32350

0545 *LIGHT STANDARD STEEL (35 FOOT) (2-ARM) 6.000 0.000

EACH 0.000 0.00

2,210.00000 0.000 0.00

613-32352

0550 *CONCRETE FOUNDATION PAD 9.000 0.000

EACH 0.000 0.00

610.00000 0.000 0.00

613-40000
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PCN: 12322R-BID ESTIMATE RUN 04/14/2005

PROJECT: BR 0021 024 ESTIMATE NO: 0001 10:37:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *LIGHT STANDARD (TEMPORARY) 13.000 0.000

EACH 12.000 62,400.00

5,200.00000 12.000 62,400.00

613-50410

0560 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 22.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

613-70250

0565 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 2.000 0.000

EACH 0.000 0.00

1,660.00000 0.000 0.00

613-72150

0570 SIGN PANEL (CLASS I) 100.300 0.000

SF 0.000 0.00

11.00000 0.000 0.00

614-00011

0575 SIGN PANEL (CLASS II) 117.000 0.000

SF 0.000 0.00

14.00000 0.000 0.00

614-00012

0580 SIGN PANEL (CLASS III) 516.000 0.000

SF 0.000 0.00

17.00000 0.000 0.00

614-00013

0585 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 208.500 0.000

LF 0.000 0.00

24.00000 0.000 0.00

614-01582

0590 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

25,800.00000 0.000 0.00

614-32400

0595 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

42,300.00000 0.000 0.00

614-42000

0600 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

614-85005

0605 1 INCH COPPER PIPE 10.000 0.000

LF 0.000 0.00

4.71000 0.000 0.00

619-40080
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PCN: 12322R-BID ESTIMATE RUN 04/14/2005

PROJECT: BR 0021 024 ESTIMATE NO: 0001 10:37:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 3/4 INCH PLASTIC PIPE 1,370.000 0.000

LF 0.000 0.00

0.15000 0.000 0.00

619-50060

0615 1 INCH PLASTIC PIPE 2,690.000 0.000

LF 0.000 0.00

0.91000 0.000 0.00

619-50080

0620 1-1/2 INCH PLASTIC PIPE 1,030.000 0.000

LF 0.000 0.00

1.21000 0.000 0.00

619-50120

0625 4 INCH PLASTIC PIPE 150.000 0.000

LF 0.000 0.00

14.00000 0.000 0.00

619-50320

0630 DRIP EMITTER 286.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

623-00164

0635 EMITTER VALVE ASSEMBLY 1.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

623-00165

0640 3/4 INCH FLUSH UNIT 9.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

623-00186

0645 6 INCH POP-UP SPRAY SPRINKLER 48.000 0.000

EACH 0.000 0.00

9.00000 0.000 0.00

623-00206

0650 3/4 INCH POP-UP ROTARY SPRINKLER 69.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

623-00306

0655 1 INCH BACKFLOW PREVENTER 1.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

623-01708

0660 1 INCH AUTOMATIC CONTROL VALVE 15.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

623-03108
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PCN: 12322R-BID ESTIMATE RUN 04/14/2005

PROJECT: BR 0021 024 ESTIMATE NO: 0001 10:37:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 CONTROL WIRE 24 VOLT 3,180.000 0.000

LF 0.000 0.00

0.06000 0.000 0.00

623-04000

0670 POWER SOURCE WIRE 30.000 0.000

LF 0.000 0.00

1.75000 0.000 0.00

623-04002

0675 1 INCH QUICK-COUPLER VALVE 2.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

623-04008

0680 2 INCH GATE VALVE 1.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

623-05016

0685 VALVE BOX 12.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

623-06900

0690 24 STATION AUTOMATIC CONTROLLER 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

623-08124

0695 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.250 20,000.00

80,000.00000 0.250 20,000.00

625-00000

0700 CONSTRUCTION SURVEYING (HOURLY) 100.000 0.000

HOUR 75.000 9,375.00

125.00000 75.000 9,375.00

625-00001

0705 *MOBILIZATION 1.000 0.000

L S 0.250 128,395.75

513,583.00000 0.250 128,395.75

626-00000

0710 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 1,625.00

6,500.00000 0.250 1,625.00

626-01000

0715 *EPOXY PAVEMENT MARKING 75.500 0.000

GAL 0.000 0.00

98.00000 0.000 0.00

627-00005
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PCN: 12322R-BID ESTIMATE RUN 04/14/2005

PROJECT: BR 0021 024 ESTIMATE NO: 0001 10:37:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 720.000 0.000

GAL 61.840 3,061.08

49.50000 61.840 3,061.08

627-00012

0725 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 909.000 0.000

SF 0.000 0.00

8.25000 0.000 0.00

627-01000

0730 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 130.000 0.000

SF 0.000 0.00

8.25000 0.000 0.00

627-03000

0735 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

69.000 0.000

SF 0.000 0.00

12.20000 0.000 0.00

627-30325

0740 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE) 

504.000 0.000

SF 0.000 0.00

9.00000 0.000 0.00

627-30330

0745 SURVEY MONUMENT (TYPE 1) 2.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

629-01001

0750 FLAGGING 3,000.000 0.000

HOUR 149.500 2,990.00

20.00000 149.500 2,990.00

630-00000

0755 TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

630-00004

0760 TRAFFIC CONTROL INSPECTION 150.000 0.000

DAY 11.000 550.00

50.00000 11.000 550.00

630-00007

0765 TRAFFIC CONTROL VEHICLE (TRUCK) 1.000 0.000

EACH 0.000 0.00

16,000.00000 0.000 0.00

630-00009

0770 TRAFFIC CONTROL MANAGEMENT 300.000 0.000

DAY 22.000 8,140.00

370.00000 22.000 8,140.00

630-00012
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PROJECT: BR 0021 024 ESTIMATE NO: 0001 10:37:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 UNIFORMED TRAFFIC CONTROL COORDINATION 100.000 0.000

HOUR 0.000 0.00

25.00000 0.000 0.00

630-00015

0780 FLASHING BEACON (PORTABLE) 6.000 0.000

EACH 3.000 3,900.00

1,300.00000 3.000 3,900.00

630-80001

0785 BARRICADE (TYPE 3 M-C) (TEMPORARY) 10.000 0.000

EACH 0.500 475.00

950.00000 0.500 475.00

630-80337

0790 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 54.000 0.000

EACH 7.000 245.00

35.00000 7.000 245.00

630-80341

0795 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 0.000

EACH 18.500 1,850.00

100.00000 18.500 1,850.00

630-80342

0800 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 0.000

EACH 7.500 562.50

75.00000 7.500 562.50

630-80343

0805 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 846.000 0.000

SF 298.500 3,880.50

13.00000 298.500 3,880.50

630-80344

0810 PORTABLE MESSAGE SIGN PANEL 4.000 0.000

EACH 2.000 10,000.00

5,000.00000 2.000 10,000.00

630-80355

0815 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.000 0.000

EACH 1.500 2,250.00

1,500.00000 1.500 2,250.00

630-80358

0820 DRUM CHANNELIZING DEVICE 300.000 0.000

EACH 53.000 3,180.00

60.00000 53.000 3,180.00

630-80360

0825 CONCRETE BARRIER (TEMPORARY) 3,000.000 0.000

LF 520.000 7,800.00

15.00000 520.000 7,800.00

630-80370
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0830 TRAFFIC CONE 200.000 0.000

EACH 60.000 900.00

15.00000 60.000 900.00

630-80380

0835 CHANNELIZING DEVICE (FIXED) 125.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

630-80391

0840 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

6.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

630-85006

0845 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000

L S 0.700 25,200.00

36,000.00000 0.700 25,200.00

630-86800

0850 F/A MINOR CONTRACT REVISIONS 700,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0855 F/A ASPHALT PAVEMENT INCENTIVE 24,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0860 F/A CONCRETE PAVEMENT INCENTIVE 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013

0865 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016

0870 F/A ON-THE-JOB TRAINEE 1,400.320 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0875 F/A QUALITY INCENTIVE PAYMENT 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0880 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0885 F/A HAZARDOUS WASTE REMEDIATION SYSTEM 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0890 F/A UNIFORM TRAFFIC CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0895 F/A RAILROAD FLAGGING XCEL ENERGY 39,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042

0900 F/A OBTAIN POWER FROM 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074

0905 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0910 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589

CAT 0200 $423,066.19 423,066.19CURRENT AMT 3,741,872.87 $$

CAT NO0300 STR E-17-ZZ 

0915 *REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

300,000.00000 0.000 0.00

202-00400

0920 STRUCTURE EXCAVATION 1,939.000 0.000

CY 0.000 0.00

4.50000 0.000 0.00

206-00000

0925 STRUCTURE BACKFILL (CLASS 1) 864.000 0.000

CY 0.000 0.00

16.00000 0.000 0.00

206-00100

0930 STRUCTURE BACKFILL (CLASS 2) 910.000 0.000

CY 0.000 0.00

9.00000 0.000 0.00

206-00200
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NO.
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NO.
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CURRENT
QUANTITY/
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR E-17-ZZ 

0935 MECHANICAL REINFORCEMENT OF SOIL 864.000 0.000

CY 0.000 0.00

15.00000 0.000 0.00

206-00360

0940 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 800.000 0.000

TON 0.000 0.00

33.05000 0.000 0.00

403-33841

0945 *DRILLED CAISSON (24 INCH) 185.000 0.000

LF 0.000 0.00

55.00000 0.000 0.00

503-00024

0950 *DRILLED CAISSON (42 INCH) 1,055.000 0.000

LF 0.000 0.00

120.00000 0.000 0.00

503-00042

0955 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 29.000 0.000

CY 0.000 0.00

250.00000 0.000 0.00

507-00100

0960 BEARING DEVICE (TYPE III) 4.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

512-00103

0965 BRIDGE DRAIN (SPECIAL) 3.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

513-00690

0970 WATERPROOFING (MEMBRANE) 4,898.000 0.000

SY 0.000 0.00

6.69000 0.000 0.00

515-00120

0975 BRIDGE EXPANSION DEVICE (0-9 INCH) 80.000 0.000

LF 0.000 0.00

700.00000 0.000 0.00

518-01009

0980 CONCRETE CLASS D (BRIDGE) 3,650.000 0.000

CY 0.000 0.00

425.00000 0.000 0.00

601-03040

0985 *STRUCTURAL CONCRETE COATING 6,375.000 0.000

SY 0.000 0.00

4.68000 0.000 0.00

601-40300
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CAT NO0300 STR E-17-ZZ 

0990 REINFORCING STEEL (EPOXY COATED) 848,689.000 0.000

LB 0.000 0.00

0.72000 0.000 0.00

602-00020

0995 BRIDGE RAIL TYPE 10M 2,181.000 0.000

LF 0.000 0.00

90.00000 0.000 0.00

606-11030

1000 *FENCE CHAIN LINK (SPECIAL) (92 INCH) 435.000 0.000

LF 0.000 0.00

33.00000 0.000 0.00

607-53191

1005 *3/4 INCH ELECTRICAL CONDUIT 50.000 0.000

LF 0.000 0.00

30.00000 0.000 0.00

613-00075

1010 *2 INCH ELECTRICAL CONDUIT 4,450.000 0.000

LF 0.000 0.00

5.10000 0.000 0.00

613-00200

1015 *PRESTRESSING STEEL WIRE OR STRAND 12,151.000 0.000

MKFT 0.000 0.00

30.00000 0.000 0.00

618-00002

CAT 0300 $0.00 0.00CURRENT AMT 3,426,443.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

1020 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 35,000.00

35,000.00000 1.000 35,000.00

620-00002

1025 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 25,000.00

25,000.00000 1.000 25,000.00

620-00012

1030 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,900.00

1,900.00000 1.000 1,900.00

620-00020

CAT 0400 $61,900.00 61,900.00CURRENT AMT 61,900.00 $$

PROJECT TOTAL 484,966.19 $ 484,966.19CURRENT AMT 7,230,216.07 $$


